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UNITED STATES MARINE CORPS sslc # 5090.3
HEADQUARTERS MARINE CORPS AIR STATION EL TORO

PO BOX 95000

SANTA ANA CA 92709-5000 IN REPLY REFER TO:

Cert. No. Pl15386414
6284
1AU
03 Nov 98

CERTIFIED MAIL, RETURN RECEIPT REQUESTED

U.S. Environmental Protection Agency
Region IX
Attn: Mr. Glenn R. Kistner
Remedial Project Manager
Hazardous Waste Management Division, (SFD 8-2)
75 Hawthorne Street
San Francisco, CA 94105-3901

RE: Federal Facility Agreement Schedule, Marine Corps Air Station (MCAS) El Toro

Dear Mr. Kistner:

f -

This letter is to request changes to the MCAS El Toro Federal Facility Agreement (FFA)
Appendix A Schedule for primary documents. Operable Unit (OU) -2C (Sites 3 and 5)
require revised milestone deliverable dates for the draft Record of Decision (ROD).
Enclosure (1) presents a schedule of revised FFA primary milestones. These extension
requests are made pursuant to Section 9.2 (g) of the FFA.

In August 1998, the OU-2B (Sites 2 and 17) and OU-2C (Sites 3 and 5) landfill draft
ROD submittal had been extended three months due to the significant number of public
comments received on the approved Proposed Plan, largely from the Local
Redevelopment Authority (LRA). All parties of the FFA met on August 5, 1998, to discuss
the major landfill issues raised by the LRA. All parties of the FFA along with
representatives of the LRA met on October 22, 1998, to discuss the efforts put forth by the
Department of the Navy to resolve the key landfill concerns in order to move the landfill
program through the CERCLA process.

The FFA agencies must still address and resolve some landfill issues prior to our
submittal of the draft ROD for OU-2C. Itwas estimated that an additional six months
would be required to further research and discuss the technical concerns the team may
have, review the legal requirements, and reach a point where a draft ROD can be
submitted to all the regulatory agencies for concurrence. We request the FFA submittal
dates for the draft ROD to be extended an additional six months. The draft ROD submittal
needs to be rescheduled from November 4, 1998 to May 4, 1999.
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These new revised dates are both fair and reasonable given the complexity and
controversy of the OU-2C inactive landfill sites at MCAS El Toro. Please call me (949-
726-3470) or Andy Piszkin (619-532-4159) if you have any questions or need additional
information.

JOSEPH JOYCE
Base Realignment and Closure
Environmental Coordinator
By direction of
the Commanding General

Enclosure: 1. Appendix A FFA Schedule of Submittals

Copy to:
John Scandura, DTSC
Patricia Hannon, Santa Aha RWQCB
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CERTIFIED MAIL, RETURN RECEIPT REQUESTED

California Regional Water Quality Control Board
Santa ,Ana Region
,Attn: Ms. Patricia Hannon
Remedial Project Manager
3737 Main Street, Suite 500
Riverside, CA 92501-3339

RE: Federal Facility ,AgreementSchedule, Marine Corps ,AirStation (MC,AS)El Toro

Dear Ms. Hannon:

This letter is to request changes to the MC,ASEl Toro Federal Facility ,Agreement(FF,A)
,Appendix,ASchedule for primary documents. Operable Unit (OU) -2C (Sites 3 and 5)
require revised milestone deliverable dates for the draft Record of Decision (ROD).
Enclosure (1) presents a schedule of revised FF,Aprimary milestones. These extension
requests are made pursuant to Section 9.2 (g) of the FF,A.

In ,August1998, the OU-2B (Sites 2 and 17) and OU-2C (Sites 3 and 5) landfill draft
ROD submittal had been extended three months due to the significant number of public
comments received on the approved Proposed Plan, largely from the Local
Redevelopment ,Authority(LRA). ,Allparties of the FF,Amet on ,August5, 1998, to discuss
the major landfill issues raised by the LRA. All parties of the FFA along with
representatives of the LRA met on October 22, 1998, to discuss the efforts put forth by the
Department of the Navy to resolve the key landfill concerns in order to move the landfill
program through the CERCLA process.

The FFA agencies must still address and resolve some landfill issues prior to our
submittal of the draft ROD for OU-2C. It was estimated that an additional six months
would be required to further research and discuss the technical concerns the team may
have, review the legal requirements, and reach a point where a draft ROD can be
submitted to all the regulatory agencies for concurrence. We request the FFA submittal
dates for the draft ROD to be extended an additional six months. The draft ROD submittal
needs to be rescheduled from November 4, 1998 to May 4, 1999.
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These new revised dates are both fair and reasonable given the complexity and
controversy of the OU-2C inactive landfill sites at MCAS El Toro. Please call me (949-
726-3470) or Andy Piszkin (619-532-4159) if you have any questions or need additional
information.

Sincerely,

J_O E_H JOYCe(_¢'''_
Base Realignment and Closure
Environmental Coordinator
By direction of
the Commanding General

Enclosure: 1. Appendix A FFA Schedule of Submittals

Copy to:
Glenn R. Kistner, USEPA
John Scandura, DTSC
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CERTIFIED MAIL, RETURN RECEIPT REQUESTED

Califomia Environmental Protection Agency
Department of Toxic Substances Control, Region 4
Attn: Mr. John Scandura
Chief Office of Military Facilities
Southern California Operations
5796 Corporate Avenue
Cypress, CA 90630

RE: Federal Facility Agreement Schedule, Marine Corps Air Station (MCAS) El Toro

Dear Mr. Scandura:

This letter is to request changes to the MCAS El Toro Federal Facility Agreement (FFA)
Appendix A Schedule for primary documents. Operable Unit (OU) -2C (Sites 3 and 5)
requtre revised milestone deliverable dates for the draft Record of Decision (ROD).
Enclosure (1) presents a schedule of revised FFA primary milestones. These extension
requests are made pursuant to Section 9.2 (g) of the FFA.

In August 1998, the OU-2B (Sites 2 and 17) and OU-2C (Sites 3 and 5) landfill draft
ROD submittal had been extended three months due to the significant number of public
comments received on the approved Proposed Plan, largely from the Local
Redevelopment Authority (LRA). All parties of the FFA met on August 5, 1998, to discuss
the major landfill issues raised by the LRA. All parties of the FFA along with
representatives of the LRA met on October 22, 1998, to discuss the efforts put forth by the
Department of the Navy to resolve the key landfill concerns in order to move the landfill
program through the CERCLA process.

The FFA agencies must still address and resolve some landfill issues prior to our
submittal of the draft ROD for OU-2C. It was estimated that an additional six months
would be required to further research and discuss the technical concerns the team may
have, review the legal requirements, and reach a point where a draft ROD can be
submitted to all the regulatory agencies for concurrence. We request the FFA submittal
dates for the draft ROD to be extended an additional six months. The draft ROD submittal
needs to be rescheduled from November 4, 1998 to May 4, 1999.
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These new revised dates are both fair and reasonable given the complexity and
controversy of the OU-2C inactive landfill sites at MCAS El Toro. Please call me (949-
726-3470) or Andy Piszkin (619-532-4159) if you have any questions or need additional
information.

Sincerely,

Base Realignment and Closure
Environmental Coordinator
By direction of
the Commanding General

Enclosure: 1. Appendix A FFA Schedule of Submittals

Copy to:
Glenn R. Kistner, USEPA
Patricia Hannon, Santa Ana RWQCB



03 November 1998

' APPENDIX A
MCAS E1 Toro Schedule

(Page 1 of 2)

Current New Change in

Operable Unit (OU)-I' Site 18 Completion Dates Completion Dates Dates
Phase I Tech Memo 7 May 93 No Change
Draft Phase II Work Plan 9 Nov 93 No Change
Draft Remedial Investigation 30 Dec 94 No Change

Draft Interim Action Feasibility Study 15 Oct 95 No Change
Draft Final Interim Action Feasibility Study 9 Aug 96 No Change
*Agency Approval of Draft Final 11 Oct 96 No Change
*Response to Regulatory Draft Final Comments 15 Jan 98 No Change
Draft Proposed Plan 18 Dec 95 No Change
*re-Draft Proposed Plan 24 Nov 98 No Change
Draft Interim Record of Decision 2 Sep 99 No Change

OU-2A: Site 24 (Vadose Zone)

Phase I Tech Memo 7 May 93 No Change
DraftPhaseII WorkPlan 20Mar95 No Change
Start Phase II Field Work 20 Jul 95 No Change
Draft Remedial Investigation 20 Feb 96 No Change
Draft Feasibility Study 9 Aug 96 No Change
Draft Proposed Plan 11 Mar 97 No Change
Draft Record of Decision 1 Jul 97 No Change
Draft Final Record of Decision 24 Sep 97 No Change
Draft Remedial DesigWRemedial Action Work Plan 6 Jan 98 No Change
Draft Final Remedial Design 11 Aug 98 No Change

Draft Construction Q_ity Ass_anCe Plan 11 Aug 98 No Change
Draft Construction Quality Control Plan 11 Aug 98 No Change
Draft Contingency Plan 11 Aug 98 No Change
Draft Project Closeout Report 22 Apr 02 No Change

OU-2A: Site 24 (Groundwater)

Phase I Tech Memo 7 May 93 No Change
Draft Phase II Work Plan 20 Mar 95 No Change
Start Phase II Field Work 20 Jul 95 No Change
Draft Remedial Investigation 20 Feb 96 No Change
Draft Feasibility Study 9 Aug 96 No Change
Draft Final Feasibility Study 5 DeC 97 No Change
*Agency Approval of Draft Final 23 Mar 98 No Change
Draft Proposed Plan 24 Nov 98 No Change
Draft Interim Record of Decision 2 Sep 99 No Change

OU-2B: Sites 2 & 17

Phase I Tech Memo 7 May 93 No Change
Draft Phase II Work Plan 20 Mar 95 No Change
Start Phase II Field Work 20 Jul 95 No Change
Draft Remedial Investigation 20 Mar 96 No Change
Draft Final Remedial Investigation 6 Sep 96 No Change
Draft Feasibility Study 6 Sep 96 No Change
Draft Final Feasibility Study 18 Mar 97 No Change
Draft Proposed Plan 18 Sep 97 No Change
Draft Final Proposed Plan 28 Jan 98 No Change
DraftRecordofDecision 4 Nov98 NoChange

Encl (1)
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· APPENDIXA
MCAS E1 Toro Schedule

(Page 2 of 2)

Current New Change in

OU-2C: Sites 3 & 5. Completion Dates_ Completion Dates. Dates
Phase I Tech Memo 7 May 93 No Change
Draft Phase II Work Plan 20 Mar 95 No Change
Start Phase II Field Work 20 Jul 95 No Change
Draft Remedial Investigation 20 Apr 96 No Change
DraftFinalRemedialInvestigation 8 Oct 96 NoChange
Draft Feasibility Study 8 Oct 96 No Change
DraftFinalFeasibilityStudy 13Feb 97 NoChange
Draft Proposed Plan 18 Sep 97 No Change
Draft Final Proposed Plan 28 Jan 98 No Change
Draft Record of Decision 4 Nov 98 4 May 99 + 6 months

OU-3: Sites 4_ 6, 9, 10, 13, 15, 19, 20, 21 & 22 and OU-2A: Site 25
Draft Remedial Investigation 20 Nov 96 No Change
Draft Feasibility Study 20 Mar 97 N/A
Draft Proposed Plan 15 Apr 97 No Change
Draft Record of Decision 21 Aug 97 No Change

OU-3: Sites 8, 11, & 12
Draft Remedial Investigation (included Site 16) 20 Nov 96 No Change
DraftFeasibilityStudy(FS) 10 Jul 97 NoChange
Draft Final Feasibility Study 13Jan 98 No Change
·AgencyApprovalofDraftFinal 22Jun98 NoChange
DraftProposedPlan 28Jul 98 NoChange
DraftRecordofDecision ? Apr99 NoChange

OU-3: Sites 7, 14, & 16
Draft RemedialInvestigation(sites 7 & 14only) 17 Mar 99 No Change
DraftFeasibilityStudy 19Oct 99 NoChange
DraftProposedPlan 24May00 NoChange
Draft Record of Decision 29 Dec 00 No Change

OU-3: Site 1
DraftRemedialInvestigation 4 Jan 00 NoChange
DraftFeasibilityStudy 11SeP00 NoChange
DraftProposedPlan 18AprO1 NoChange
Draft Record of Decision 14 Dec O! No Change

This schedule reflects current/proposed FFA milestones and axesubject to change.
* Not an enforceable FFA deliverable.
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